Construction Schedule

Task	Start (week)	Duration (weeks)	Finish	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	W12	W13	W14	W15	W16	W17	W18	W19
Site prep & permits	0	2	2																			
Foundation	2	2	4																			
Framing	4	3	7																			
Roofing	7	1	8																			
Rough-in: plumbing, electrical, HV	7	3	10																			
Inspections (rough-in)	10	1	11																			
Insulation & drywall	10	2	12																			
Interior finishes	12	4	16																			
Exterior & landscaping	12	3	15																			
Final inspection & punch list	16	1	17																			

The bars are cell fills written at generation time. Editing a start or duration updates the Finish column, but the bar stays where it is - regenerate here, or drag the fill across in Excel.

Timeline starts 2027-03-01